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Project work stepped up during the 3rd Quarter in an attempt to 
have at least 3 dormitories ready for occupancy before the advent 
of the rainy season in early December.   Hopefully, these buildings 
will accommodate 30 to 60 orphans not now properly housed. 
 
In summary, Project works completed to date are:  

• all building sites excavated 

• the first dormitory near completion 

• two other dormitories under construction 

• assistance given to improve local schools & clinics    

• administrative functions set up and in use 

• fund-raising has kept pace with Project needs 

• IRS tax exemption status in hand 
    
4th Quarter Strategies 4th Quarter Strategies 4th Quarter Strategies 4th Quarter Strategies      
  
Strategies for continuing Project impetus in the 4rd Quarter in-
clude: 

• Complete 3 dormitories and provide sufficient furnishings to 
provide accommodation for 30 to 60 children. 

• Continue to contract out work previously done by Fox employ-
ees and village volunteers. Use Project funds to provide paid 
employment to local people. 

• Finalize the engagement of an orphanage Matron and 3 dor-
mitory House-mothers 

• Identify and short-list the most needy orphans and move them 
into dormitories as the units are completed 

• Continue to work on planned extension projects, such as im-
provements to village schools and clinics, to the extent that 
funds allow.  Examples are: Igoda Primary School improve-
ment, Upgrade Ward Dispensaries to Mini-Hospitals, continue 
work on the village Water Supply, and Plant Trees for environ-
mental, educational, wood supply, and future employment 
reasons. 

• Continue to communicate with private individuals, church 
groups, social organizations, and grant-awarding foundations 
to raise funds for the Project. 
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HABARI YA MUFINDI 

A quarterly Newsletter designed to inform donors about pro-
gress made in the implementation of the Mufindi Highlands 
Orphanage Project in Mufindi District of Tanzania, East Africa. 

FUND -R A I S ING  S TATUS  
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Marion’s MemorandumMarion’s MemorandumMarion’s MemorandumMarion’s Memorandum    
    
Have just come back from the Project in Tanzania. Had an amazing trip.  

The Headmaster of Igoda Primary School gave me a tremendous welcome 
with all the children dancing and singing for me. Will send you a photo of 
the 12 boxes of books I presented.  

 
The Flyford Flavel First School, here in UK, collected some pens pencils, 
crayons, paper coloring books, sharpeners, erasers etc during their Harvest 

Festival.  I have also been collecting them over the year every time I go to 
the supermarket and now  have another 12 boxes to send to the Project.  
But am awaiting some sort of transport.  Hopefully will get some space in a 

container soon. 
 
There are 166 children with one parent in Igoda Primary and 44 orphans, 

and everything we send will help them. 
 
The progress of the three houses started is going well. The rafters on the 

one should now be up and the second one following quite quickly. As you 
can see the foundations have been started on the third. Geoff Fox is hoping 
to have them up and running by the end of December 2006. 

 
One morning Geoff took us to Mdabulo Secondary School. The Head kindly 
showed us around and said he was in great need of text books which I said 

I would try to get him. So I shall contact local schools and see if they are 
replacing any they have 
 

You will see from the hospital photo that this is also in dire need of help.  
Geoff took us to the Mdabulo Mission hospital. Well, there are about 20 
beds with only sheets on.  No blankets, pillows, or curtains. The broken 

windows can make It very cold there. One stethoscope, one blood pressure 
monitor, one microscope and a trumpet listening device for pregnant 
women. About ½ suitcase of simple drugs. The nurses haven't been prop-

erly paid for nearly two years, and they have to pay rent to the Mission!! 
They have to look after 37,000 people in the surrounding villages! I knew 
things are bad in Africa but not quite that bad. 

 
I have taken lots of photos and am in the process of contacting all our local 
hospitals, health care hire companies etc to ask them if they are replacing 

anything and could I have their old stuff. Anything would be more than help-
ful. I do hope they can. The laundry hire people said he would see what he 
could do and is ringing me back when he has something. 

 
I shall be sending some other photos to you under a separate email.  
 

I have left a portfolio at each campsite with all the reasons and details of 
what is happening and what our charities are hoping to do. 
 

Our website should be up and running soon but in the meantime, any re-
quest for a website we are giving your Mufindi Highlands Orphanage so 
they can see what is intended. 

 
      All the best,  Marion Gough 
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